GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Kurnool District- PMGSY-I-Ph-IX-2010-11-Package AP.10IXLB01 Construction of Low level causeway across Vakkileru on the road from NH-18 to G.Jambuladinne of Allagadda (M) Kurnool dist. - Estimated cost of Rs.560.00 lakhs sanctioned vide G.O.Ms.No.68, Dt.04.12.2017 of PR&RD (Progs.II) Department – 2ND Extension of Agreement time up to 13-07-2021 without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 250 **Dated: 10-05-2021.**

Read the following:-

1.G.O.Ms.No.68, Dt.04.12.2017 of PR&RD (Progs.II)Dept.
2.G.O.Rt.No.405, dated 11.5.2019 PR&RD (Progs.1) Dept.
3. From the ENC, PR, AP, Lr.No.W10/DEEIV/Vakkileru/PMGSY-PMGSYAp10IXLB01/Kurnool/2017, dated 20-02-2020.

&&&&

ORDER :-

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 3rd read above, Government after careful examination of the proposal, hereby accord 2nd Extension of Agreement Time (EoAT) up-to 13-07-2021 (347) days without imposing penalty as delay is not attributable to the contractor in respect of the work "Package AP 10 IXLB01 – Construction of Low level causeway across Vakkileru on the road from NH-18 to G.Jambuladinne of Allagadda (M) Kurnool district" with an estimated Cost of Rs.Rs.560.00 lakhs.

2. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, Kurnool District.
The PS to Principal Secretary (PR&RD).
Sf/Scs.

//FORWARDED BY ORDER//

SECTION OFFICER